
From: Stephen Kehayes
To: Ray Basso; Butler, Elizabeth
Cc: Janine MacGregor
Subject: Fwd: FW: Sherwin
Date: Thursday, April 28, 2011 8:46:33 AM
Attachments: Fwd FW Sherwin.msg

I forgot to mention in my previous email that the schedule is contingent on securing NJ EIT funding by July.  It
looks like this will happen.
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Fwd: FW: Sherwin

		From

		Stephen Kehayes

		To

		Ray Basso

		Cc

		Janine MacGregor

		Recipients

		Basso.Ray@epamail.epa.gov; Janine.MacGregor@dep.state.nj.us



Elizabeth & Ray,
Attached is The Morris Companies remediation and construction schedule.  I'll share the Sherwin schedule once received.  Sherwin will be constructing the barrier system.  Ted Schwartz, the attorney for The Morris Companies, believes the barrier wall will be constructed this summer.

Steve

Stephen Kehayes
State of New Jersey
Department of Environmental Protection
Division of Responsible Party Site Remediation
Office of Brownfield Reuse
Mail Code 401-06
PO Box 420
Trenton, NJ 08625-0420

Office: (609) 777-0649
Fax: (609) 777-1914
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FW: Sherwin


			From


			Theodore A. Schwartz


			To


			Stephen Kehayes


			Cc


			Mark Bava


			Recipients


			Stephen.Kehayes@dep.state.nj.us; mbava@morriscompanies.com





Steve-here is the construction schedule for Morris--please note that it is keyed into the interim loan closing occurring in July, 2011---from what I understand Sherwin will be starting the barrier wall beginning this summer ---however I don't speak for them --Gordon is the best person on that issue--Morris and Sherwin have arranged their respective work efforts so both projects can proceed at the same time




From: Raichle, Andrew W. [mailto:ARaichle@birdsall.com] 
Sent: Monday, April 25, 2011 11:55 AM
To: Theodore A. Schwartz; mbava@morriscompanies.com; lmeyers@wilentz.com
Subject: RE: Sherwin









 



 



Milestone



Date



Interim Note Closing



July, 2011



Commencement of Remediation



July, 2011



Commencement of Vertical Construction



May 2012



Completion of Remediation



December 2012



Completion of Construction



April 2013



Projected CO Date



June 2013



 



 



 



 



 



 



 



 







 



Andrew Raichle, P.E.



Sr. Vice President - Land &amp; Marine Engineering



Birdsall Services Group, Inc.



 



750 Vassar Ave.



Lakewood, NJ  08701



P:  732-961-2162 x5030  |  F:  732-961-2163



ARaichle@birdsall.com



www.birdsall.com



-----Original Message-----




From: Theodore A. Schwartz [mailto:TSchwartz@scarincihollenbeck.com] 
Sent: Monday, April 25, 2011 11:34 AM
To: Raichle, Andrew W.; mbava@morriscompanies.com; lmeyers@wilentz.com
Subject: Sherwin



 



Andy are you sending  revised construction schedule so I can send to Howard. Thanks






lister construction schedule_04_25_11.pdf


lister construction schedule_04_25_11.pdf






ID Task Name
1 LISTER AVENUE REDEVELOPMENT




2 CONSTRUCTION SCHEDULE




3 Financing




4 Interim Note Closing




5 Remediation




6 Procurement




7 Construction




8 Construction




9 Procurement




10 Demolition




11 Foundation Pile Driving




12 Bulkhead Installation




13 Site Work




14 Vertical Construction




15 Closeout / Punchlist / CO Issuance
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Summary




Project Summary




External Tasks




External Milestone




Deadline
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Project: Engineering
Date: Mon 4/25/11






















